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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 58 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management            9 

 

Division of Field Engineering                   26 

 

Division of Office Engineering                       11 

 

Materials Lab Branch     7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

  
CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation - Folsom Unit, American River Division, Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: March                    0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 80.5%                

 

 

 

 Contractor Earnings: March  $0 

 

 

Previous $7,768,062.82 

 

 

Total to Date $7,768,062.82 

 

 

  

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $48.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $48.00 

                                                         FY14 Budgeted: $20,760.00 

.

0

0 

                                                        Amount Remaining: $20,712.00 

                                                         Percent Remaining: 99.8% 

   

   Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period. 

 

Office Engineering is working on a modification to definitize all previous modifications and 

resolve uncompleted work. 

  

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312  

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed this period.  The contractor did not complete the contract site work, 

and will perform no further site work. 

  



 

4 
 

Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: March                  0% 

 

 

Time Elapsed 86.5% 

 

 

Work Completed 76.8%                

 

 

 

 Contractor Earnings: March $0 

 

 

Previous $15,685,567.71 

 

 

Total to Date $15,685,567.71 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $32,552.00 

                                                        2nd Quarter Expenditures: $16,165.00 

                                                        3rd Quarter Expenditures: $0 

                                                        4th Quarter Expenditures: $0 

                                                        FY14 Cumulative Total: $48,717.00 

                                                        FY14 Budgeted: $109,100.00 

                                                        Amount Remaining: $60,383.00 

                                                        Percent Remaining: 55.3% 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:  

No work was performed this period. Work is scheduled to start up again in October 2014.   
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom Unit, American River 

Division, Central Valley Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: March                    0% 

 

 

Time Elapsed 85.9% 

 

 

Work Completed 73.7%                

 

 

 

 Contractor Earnings: March                  $0 

 

 

Previous $5,485,812.79 

 

 

Total to Date $5,485,812.79 

   

MPCO noncontract costs are included in noncontract costs for the Folsom Power Plant 

Generators U1, U2, and U3 Rewind and Excitation System Replacement contract. 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – Folsom Unit, American 

River Division, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: March 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    95.9% 

 

 

 

 Contractor Earnings: March                  $0 

 

 

Previous                  $43,608,883.22 

 

 

Total to Date                  $43,608,883.22 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $17,280.00 

                                                         2nd Quarter Expenditures: $5,963.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $23,243.00 

                                                         FY14 Budgeted: $37,200.00 

                                                         Amount Remaining: $13,957.00 

                                                         Percent Remaining: 37.5% 

 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoices were received this period.    

 

Office Engineering is resolving a request for equitable adjustment for encountering harder than 

expected bedrock. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317  

 

Number of Contract Employees:  0 

 

Work Performed: 

No site work was performed as all site work was complete in February 2013.  The substantial 

completion date was January 4, 2013. 

 

 

 



 

7 
 

Contract No. R12PC20104 

Specification No. 20-C0792 

Northfork Pipeline Repair Folsom Pumping Plant – Folsom Unit, American River Division,  

Central Valley Project, California 

Anderson-Burton Construction, Inc., Arroyo Grande, CA  

 

Work Performed: March 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    92.7% 

 

 

 

 Contractor Earnings: March                  $0 

 

 

Previous                  $1,573,404.26 

 

 

Total to Date                  $1,573,404.26 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $16,543.00 

                                                         2nd Quarter Expenditures: $12,443.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $28,986.00 

                                                         FY14 Budgeted: $50,370.00 

                                                         Amount Remaining: $21,384.00 

                                                         Percent Remaining: 42.5% 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator: John Zimmerman, MPCO-210 

 

No invoices were received this period.   

 

All that remains is for the contractor to provide final submittals and for a request for equitable 

adjustment for existing coating removal to be resolved. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314; Mike Manlick, MPCO-313 

 

Number of Contract Employees:  0 

 

Work Performed: 

No work was performed this period.  The contractor completed all work in November 2013. 

 

 

 

 



 

8 
 

Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building – New Melones Unit, East Side Division, Central Valley 

Project, California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: March 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                76.7% 

 

 

 

 Contractor Earnings: March                 $133,231.55 

 

 

Previous                  $998,738.75 

 

 

Total to Date                  $1,131,970.30 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $84,276.00 

                                                         2nd Quarter Expenditures: $116,366.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $200,642.00 

                                                         FY14 Budgeted: $173,865.00 

                                                         Amount Remaining: -$26,777.00 

.

0

0 

                                                        Percent Remaining: 0% 

 

Area Office Project Management 

Project Manager:  Laureen Perry, MP-153 

 

Office Engineering 

Contract Administrator: Amber Pierce, MPCO-205 

 

Invoice 8 was received and forwarded to the Denver finance office for processing.   It was not 

for work done this period, but for work done through February 28, 2014. 

 

Although the contractor did not complete all work by the contract completion date of January 17, 

2014, the Government is considering a modification to extend the contract completion date due 

to factors beyond the contractor’s control.  

 

All remains for the contractor to do 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  12 

 

Work Performed: 

The contractor performed the following work. 
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Architectural 

 Painted doors, door frames, walls, and ceilings 

 Installed all windows   

 Installed cabinets and countertops in the utility sink area  

 Installed gypsum board and ceramic wall tiles in the restroom 

 Set twelve fence post at the perimeter of both exterior condensing unit pads  

 Began and completed installation bollard sleeves and bollards at transformer and hydrant 

locations. 

 

Heating, Ventilation, and Air Conditioning (HVAC) 

 Installed the HVAC system  

 Checked the HVAC system for leaks and determined the system functions properly  

 Charged the air conditioning unit with refrigerant 

 Programmed the HVAC system 

 Tested, adjusted and balanced the HVAC system 

 

Plumbing 

 Mounted the tankless water heater  

 Connected the plumbing fixtures in the utility sink area, janitor’s closet and restroom  

 Connected feeder piping and drainage piping at all plumbing fixtures.  

 

Electrical 

 Pulled the power conductors between existing maintenance building and artifact storage 

building 

 Finished providing power to all components inside the artifact storage building 

(disconnect switches, water heater, holding tank high water alarm, etc.) 

 Installed the innerducts between the existing maintenance building and artifact storage 

building 

 Installed the new 150 amp breaker in distribution panel at the existing maintenance 

building 

 Checked all circuits after power was delivered to the new artifact storage building 

 Installed receptacles and light switches inside the office, restroom and janitor’s closet 

 Tested all circuits for continuity and insulation resistance 
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New Melones Artifact Storage Building 

The utility sink area  
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Contract No. R13PC20084 

Specification No. 20-C0805 

Nimbus Powerplant Transformer Anchorage System – Folsom Unit, American River Division,  

Central Valley Project, California 

Collins Electrical Company, Inc., Stockton, CA  

 

Work Performed: March 0% 

 

 

Time Elapsed 94.0% 

 

 

Work Completed                   15.1% 

 

 

 

 Contractor Earnings: March                  $0 

 

 

Previous                  $23,948.82 

 

 

Total to Date                  $23,948.82 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $1,649.00 

                                                         2nd Quarter Expenditures: $18,553.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $00 

                                                         FY14 Cumulative Total: $20,202.00 

                                                         FY14 Budgeted: $35,885.00 

                                                         Amount Remaining: $15,683.00 

                                                         Percent Remaining: 43.7% 

 

Area Office Project Management 

Project Manager:  Brian Zewe, CC-607A 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period.  

 

The remaining work is for the contractor to provide final (manufacturer’s) drawings.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Ben Richburg, MPCO-318 

Number of Contract Employees:  0 

Work Performed: 

No work was performed this period.     
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Contract No. R13PC20092 

Specification No. 20-C0807 

Mormon Island Auxiliary Dam Overlay – Safety of Dams Modification – Folsom Unit, 

American River Division, Central Valley Project, California  

Suulutaaq, Inc., Suisun City, CA 

 

Work Performed: March                     0% 

 

 

Time Elapsed 24.1% 

 

 

Work Completed 7.6%                

 

 

 

 Contractor Earnings: March   $1,309,802.01  

 Previous $2,146,367.10 

 

 

Total to Date $3,456,169.11 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $234,830.00 

                                                         2nd Quarter Expenditures: $299,354.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $534,184.00 

                                                         FY14 Budgeted: $1,327,635.00 

                                                         Amount Remaining: $793,451.00 

                                                         Percent Remaining: 59.8% 

 

Area Office Project Management 

Project Manager:  Kyle Keer, CC-108 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 5 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through February 20, 2014. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Sean Frische, MPCO-317; Zahid Wazid, MPCO-349; Gus 

Aguilera, MPCO-337; Phil Moseby, MPCO-327; Bill Linder, MPCO-312  

  

 

Number of Contract Employees:  45 

 

Work Performed: 

Toe Drain 

In succession, Granite Construction placed commercially-obtained fine filter in the excavated toe 

drain between stations 416+00 and 416+35, the contractor placed 922 linear feet 24-inch 

perforated high density polyethylene pipe in the toe drain between stations 416+00 and 426+25,  
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Granite Construction placed onsite-produced coarse filter between stations 416+05 and 419+00, 

and commercially-obtained coarse filter between stations 419+00 and 426+25.   

 

Stockpile processing 

Fisher Industries continued processing 1-1/4-inch pre-screened material intended for either Shell 

Zone A or Zone B material.  Major equipment utilized for processing the material included a 

chain feeder, jaw-crusher, horizontal shaft impact crusher, a stacker, and conveyor belt.  

Storm Water Pollution Prevention Plan (SWPPP) 

The contractor continued implementing the revised SWPPP items.  After the major SWPPP 

problems were repaired, the contractor was able to prevent water with high turbidity from 

flowing offsite.   

 

Mormon Dam Auxiliary Dam Overlay 

Sand for testing from the sand wash plant 
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Contract No. R13PC20159 

Specification No. None 

Lake Berryessa Concessions Area Improvements – Lake Berryessa, Solano Project, California  

G.D. Nielson Construction, Inc., Napa, CA 

 

Work Performed  March                                                          0% 

  Time Elapsed                                      42.8% 

  Work Completed                            90.6% 

 

Contractor Earnings  March                                                                         $0  

    Previous                                                                      $0 

  Total to Date                                                        $0 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $1,529.00 

                                                         2nd Quarter Expenditures: $1,626.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $3,155.00 

                                                         FY14 Budgeted: $22,565.00 

                                                         Amount Remaining: $19,410.00 

                                                         Percent Remaining: 86.0% 

 

Area Office Project Management 

Project Manager:  Pete Funkhouser, LBAO 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

No invoices were received this period. 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Number of Contract Employees:  0 

 

Work Performed: 

The contractor has not yet scheduled onsite work but is required by the contract to complete all 

work by September 3, 2014. 
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KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in 

March 2014.   
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LBAO   
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Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed  March                                                          0% 

  Time Elapsed                                       100% 

  Work Completed                            90.6% 

 

Contractor Earnings  March                                                                         $0      

  Previous                           

$0 

  Total to Date                                                        $0 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $1,529.00 

                                                         2nd Quarter Expenditures: $1,626.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $3,155.00 

                                                         FY14 Budgeted: $22,565.00 

                                                         Amount Remaining: $19,410.00 

                                                         Percent Remaining: 86.0% 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period.  The only work remaining is for the contractor to repair 

damage it caused on the bridge and concrete wing walls. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No site work was performed this period.  
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Contract No. R13PC20088 

Specification No. 20-C0808 

Prosser Creek Dam Refurbish High-Pressure Gate Seats and Regulating Gates – Stampede 

Division, Washoe Project, California  

Knight Construction and Supply, Inc., Deer Park, WA 

 

Work Performed  March                                                           0% 

  Time Elapsed                                       20.6% 

  Work Completed                               1.3% 

 

Contractor Earnings March                                                                         $0  

 Previous                                 $27,776.00 

  Total to Date                                          $27,776.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $39,915.00 

                                                         2nd Quarter Expenditures: $18,539.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $58,454.00 

                                                         FY14 Budgeted: $299,625.00 

                                                         Amount Remaining: $241,171.00 

                                                         Percent Remaining: 80.5% 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

No invoices were received this period.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contract Employees:  0 

 

Worked Performed:   

Site work has not begun.  It was scheduled to begin in November, but did not. Work is scheduled 

to begin as soon as April 2014.  
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NCAO 
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Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division, Central Valley 

Project California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed March                                                         0% 

 Time Elapsed                             100% 

 Work Completed                               96.5% 

 

Contractor Earnings March                                                                        $0 

 Previous               $14,889,222.14 

 Total to Date              $14,889,222.14 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $5,842.00 

                                                         2nd Quarter Expenditures: $14,279.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $20,121.00 

                                                         FY14 Budgeted: $16,760.00 

                                                         Amount Remaining: -$3,361.00 

                                                         Percent Remaining: 0% 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Area Office Project Management 

Program Manager:  John Dotter, NC-261 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period.  

 

Office Engineering is working with the contractor on completing outstanding modifications.  

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor completed all site work in December 2012.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division, Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: March               0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 69.9% 

 

 

 

 Contractor Earnings: March                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $5,777.00 

                                                         2nd Quarter Expenditures: $5,521.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $11,298.00 

                                                         FY14 Budgeted: $395,880.00 

                                                         Amount Remaining: $384,582.00 

                                                         Percent Remaining: 97.1% 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

 

Contract work was suspended on September 18, 2013, due to issues not related to the contractor.  

Site work will be continued after these issues are resolved. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed this period.  The restart of site work has not yet been determined. 
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Contract No. R12PC20053 

Specification No. 20-C0789 

Shasta Powerplant Control and Computer Room HVAC Replacement – Shasta Division, Central 

Valley Project, California 

Ray-Mac Mechanical, Inc., Mt. Shasta, CA. 

 

Work Performed: March               0% 

 

 

Time Elapsed 100.0% 

 

 

Work Completed                     94.3% 

 

 

 

 Contractor Earnings: March                  $0 

 

 

Previous                 $309,680.00 

 

 

Total to Date                 $309,680.00 

    MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $0 

                                                         FY14 Budgeted: $0 

                                                         Amount Remaining: $0 

                                                         Percent Remaining: 0% 

 

Area Office Project Management 

Project Manager:  Bob Gee, NC-230 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211   

 

Notice to Proceed date:  April 26, 2012 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed as the contractor completed all site work in October 2012.  The 

substantially complete date was October 5, 2012.  
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Contract No. R13PC20169 

Specification No. 20-C0820 

Red Bluff Diversion Dam Decommissioning – Sacramento Canals Unit, Sacramento River 

Division, Central Valley Project, California 

E.C. Smith, Inc., Anderson, CA  

 

 

MPCO noncontract costs are included in the costs for the Red Bluff Diversion Dam Fish Passage 

Improvement Project Terrestrial Mitigation contract. 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:   Kevin Jacobs, MPCO-214 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeff Kelly, MPCO-361 

 

Number of Contract Employees:  5 

 

Work performed:   

Decommissioning of the Red Bluff Diversion Dam 

Two workers for DSL Builders accessed one of the piers of the diversion dam to investigate the 

best means of providing safe access for the work to be performed, and to take accurate 

measurements for the fabrication of the gate locking system.   

 

  

Work Performed: February                `              0% 

 

 

Time Elapsed                          18.9% 

 

 

Work Completed                          0.9%                

 

 

 

 Contractor Earnings: February                     $0 

 Previous                $0 

 

 

Total to Date                $30,023.00 
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $433.00 

                                                         2nd Quarter Expenditures: $0.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY14 Cumulative Total: $433.00 

                                                         FY14 Budgeted: $12,825.00 

                                                         Amount Remaining: $12,392.00 

                                                         Percent Remaining: 96.6% 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation planted in 2010. 

 

  

Work Performed: March                `              0% 

 

 

Time Elapsed                          61.2% 

 

 

Work Completed                          91.6%                

 

 

 

 Contractor Earnings: March                                $0 

 Previous                $648,578.56 

 

 

Total to Date                $648,578.56 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam Fish Passage Improvement Project Terrestrial Mitigation –  

Sacramento Canals Unit, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $49,452.00 

                                                       2nd Quarter Expenditures: $88,337.00 
                                                       3rd Quarter Expenditures: $0 

                                                       4th Quarter Expenditures: $0 

                                                       FY14 Cumulative Total: $137,789.00 

                                                       FY14 Budgeted: $329,460.00 

                                                       Amount Remaining: $191,671.00 

                                                       Percent Remaining: 58.2% 

   

MPCO noncontract costs include noncontract costs for the Red Bluff Diversion Dam 

Decommissioning contract. 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Not presently assigned 

 

Number of Contract Employees:  0 

 

Work performed: 

No work was performed this period.  The contractor will return to the site when irrigation is 

needed. 

 

Work Performed: March                 0 % 

 Time Elapsed 35.1% 

 

 

Work Completed 89.1%                

 

 

 

 Contractor Earnings: March                  $0 

 Previous                       $4,285,554.53 
 

 Total to Date                       $4,285,553.53 
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SCCAO 
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation, Delta 

Division, Central Valley Project, California  

Contra Costa Electric, Inc., Martinez, CA 

 

Work Performed: March                                          0%    

0%    

 

Time Elapsed                                     87.4% 

 

 

Work Completed                                       9.9% 

 

 

 

 Contractor Earnings: March 

Se 

                                          $0                      

$85,061.891111111113ww3

2220 
 Previous                        $1,292,342.61 

 

 

Total to Date                      $1,292,342.61 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $59,630.00 

                                                         2nd Quarter Expenditures: $107,022.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $166,652.00 

                                                         FY14 Budgeted: $367,293.00 

                                                         Amount Remaining: $200,641.00 

                                                         Percent Remaining: 54.6% 

 

Area Office Project Management 

Project Manager:   Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

No invoices were received this period. 

 

Modification 13, for no cost, was executed this period.  Its purpose is to incorporate into the 

contract an exception to the Buy America Act. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MPCO-334 

 

Number of Contract Employees:  18 

 

Work performed:   

The contractor’s electricians installed the uninterruptible power supply (UPS) system.  The 

electricians installed the nipples and risers into the core drilled holes for the conduit penetration 
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in each of the four buildings.  They started installing conduits for the five feeders out of the 

switchgear building.  Under Modification 11 electricians moved conduits and the pull box in the 

east end of the cable tunnel.  Under Modification 12 an electrician reconfigured the 4-inch 

conduit run between Panel DCA and the existing cable tray for the 208/120 unit substation. 

 

Nor Cal Builders surveyed grade beams in all four excavations.  The crew set grade beam forms 

and drilled holes in the tunnel roof for dowels in the Building 11A excavation.  The crew 

removed the extra concrete slab in the Building 6A excavation.  They backfilled a portion of the 

duct bank trench, and excavated an additional expansion joint on the tunnel roof as part of a 

repair. 

 

A Penhall Company laborer drilled 7-inch, 5-inch, and 4-inch diameter holes through the tunnel 

roof for conduit penetrations, and core drilled two holes in the battery room wall for the conduit 

penetrations 

 

Digital Concrete Scanning Services crew used digital scanning technics to locate the existing 

reinforcing steel in the tunnel roof and in the wall curtains in the battery room wall. 

 

Alliance Roofing sealed five expansion joints on the tunnel roof. 
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Tracy 13.8kV Switchgear/Breaker Replacement  

UPS battery rack with batteries installed and tightening the jumper bus bolts 
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Contract No. R12PC20107 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant – San Luis Unit, West Stanislaus Division, Central 

Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: March                                    0%    

0%  

 

Time Elapsed                                   100% 

 

 

Work Completed                               83.8% 

 

 

 

 Contractor Earnings: March        $1,035, 952.22 

 Previous $17,871,521.28 

 

 

Total to Date $18,907,473.50 

 

MPCO Noncontract Costs:    1st Quarter Expenditures: $196,542.00 

                                                            2nd Quarter Expenditures: $222,344.00 

                                                            3rd Quarter Expenditures: $0 

                                                            4th Quarter Expenditures: $0 

                                                            FY14 Cumulative Total: $418,886.00 

                                                            FY14 Budgeted: $1,156,235.00 

                                                            Amount Remaining: $737,349.00 

                                                            Percent Remaining: 63.8% 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

Invoice 15 was received and forwarded to the Denver finance office for processing.  It was not 

for work done this period, but for work through February 28, 2014. 

 

A modification to extend the contract completion date is being developed. 

 

Field Engineering 

Construction Manager: Dave Arter, MPCO-315  

Onsite Government Representative: John Nelson, MPCO-328 

Project Engineer:  Chris Van Deusen, MPCO-345 

Construction Control Inspector: Philip H. Vanderwal 

 

Number of Contract Employees:  30 

 

Work performed:   

Slayden Construction Group performed the following work:   

 Continued performing pressure tests on polyvinyl chloride pipe.   

 Performed concrete repairs on surfaces to be covered with backfill 



 

37 
 

 Installed backwash waste water tanks  

 Continued to place and compact embankment around the perimeter of the treatment 

building  

 Installed and anchored treatment system tanks 

 Grouted the base for pump motors and equipment  

 Installed plumbing in the treatment building and treatment areas  

 Continued installation of treatment system and piping and inter connects. 

 

Con J Franke Electric continued installing the electrical system, including grounds, conduit, 

conductor, and junction boxes.  They performed continuity checks.   

 

O’Dell Engineering provided Stormwater Pollution Prevention Plan inspections and monitoring.  

O’Dell Engineering also provided quantity surveys and control points for construction activities. 

 

Paso Robles Tank painters performed surface preparation and coating of the interior and exterior 

of the sump and supplemental water storage tanks.  

 

L&L Interiors continued to install various features of the treatment building interior. 
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San Luis Demonstration Treatment Plant 

The back wash waste water tank and overflow pipe   



 

39 
 

Contract No. R13PC20194 

Specification No. 20-C0800 

Tracy Facility Pavement Rehabilitation – Delta Division, Central Valley Project, California  

Allright Construction, Inc., Kerman, CA 

 

Work Performed March                                                         0% 

 Time Elapsed                              100% 

 Work Completed                                 100% 

 

Contractor Earnings March                                                                 $18,000.00 

 Previous         $615,785.50   

 Total to Date                              $633,785.50   

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $3,203.00 

                                                         2nd Quarter Expenditures: $1,990.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $5,193.00 

                                                         FY14 Budgeted: $18,320.00 

                                                         Amount Remaining: $13,127.00 

                                                         Percent Remaining: 71.7% 

 

Area Office Project Management 

Project Manager:  Brian Shinmoto, TO-430 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 7, Final was received and forwarded to the Denver finance office for processing.   

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MPCO-334 

 

Number of Contract Employees:  0 

 

Work performed:   

No work was performed this period as all work was completed in October 2013. 
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Contract No. R13PC20105 

Specification No. 20-C0813 

Tracy Fish Collecting Facilities, Secondary Louver Replacement – Delta Division, Central 

Valley Project, California  

Valentine Corporation, San Rafael, CA 

 

Work Performed March                                                                0%              

 Time Elapsed                             51.4% 

 Work Completed                                        29.2% 

 

Contractor Earnings March                                                                 $210,780.50 

 Previous                                        $1,036,703.00 

 Total to Date                            $1,247,483.50

            

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $101,358.00 

                                                         2nd Quarter Expenditures: $187,087.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $288,445.00 

                                                         FY14 Budgeted: $499,315.00 

                                                         Amount Remaining: $210,870.00 

                                                         Percent Remaining: 42.2% 

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 4 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work through February 28, 2014. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333 

 

Number of Contract Employees:  17 

  

Worked Performed: 

The contractor performed the following work: 

 After excavating, placed controlled low strength material adjacent to Shafts N20 and N21  

 Removed the existing motors, pumps, spray water manifold, sole plates, and plate 

supports from the pump pit  

 Resumed removing the existing traveling water screen guides 

 Removed the crab screen guides  
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 Finished removal of the existing asphaltic concrete pavement north of the secondary 

channel  

 Placed concrete for the slab on grade south of the secondary channel  

 Placed and compacted aggregate base for the asphalt north of the secondary channel 

 Excavated and placed forms and reinforcement for the three footings for the traveling fish 

screen conveyor  

 Removed the existing traveling water screen differential float control system 

 Installed the junction box and additional conduits in the trench leading to the motor 

control center 

 

Gamma Rebar placed reinforcement for the slab south of the secondary channel  

 
Con J. Franke finished installation of all buried conduit and installed all grounding prior to concrete 

placements. 

 

Maloney WC drilled Shafts N20 and N21, completing all shaft drilling.  

 

 

 
 

Tracy Fish Collecting Facilities, Secondary Louver Replacement 

The contractor moving the reinforcing cage for drill shaft N20 
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Regional 
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc., West Sacramento, CA 

 

Work Performed: March           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 94.9%                

 

 

 

 Contractor Earnings: March                  $0 

 

 

Previous $3,522,425.40 

 

 

Total to Date $3,522,425.40 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $180,434.00 

                                                         2nd Quarter Expenditures: $15,966.00 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $196,400.00 

                                                         FY14 Budgeted: $242,545.00 

                                                         Amount Remaining: $46,145.00 

                                                         Percent Remaining: 19.0% 

 

MPCO noncontract costs include the noncontract costs for the North Battle Creek Feeder Dam 

Access Road Completion contract. 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

The contractor has only to complete as-built drawings. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Jason Foust, MPCO-325; Jeff Kelly, MPCO-361 

Number of Contract Employees:  0 

 

Work performed: 

All work was completed in December 2013. 

 

  



 

46 
 

Contract No. R13PC20143 

Specification No. 20-C0803 

North Battle Creek Feeder Dam Access Road Completion – Battle Creek Salmon and Steelhead 

Restoration Project, California 

T.L. Peterson, Inc., Red Bluff, CA 

 

Work Performed: March           0% 

 

 

Time Elapsed 12.0% 

 

 

Work Completed 0%                

 

 

 

 Contractor Earnings: March                  $0 

 

 

Previous $0 

 

 

Total to Date $0 

 

MPCO noncontract costs are included in noncontract costs for the Baldwin Creek Fish Barrier – 

Battle Creek Salmon and Steelhead Restoration Project. 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Frank Medberry, MPCO-341; Jeff Kelly, MPCO-361 

Number of Contract Employees:  0 

 

Work performed: 

The contractor has scheduled site work to begin in April 2014. 
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Contracts in 

Warranty Status 
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R09PC20R03  20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R10PC20R80  20-C0759  Drought Relief-Construction of New Wells 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 7, 2014. 

 

R12PC20062  20-C0785  Tracy Fish Collection Facility - Trash Rake Monorail Extension 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to April 24, 2014. 

 

 

 

 

 

 


